

	Location description	Organisation	Works description	Start date	Estimated end date	Traffic managemet
ALDERHOLT						
DAGGONS ROAD	Near Churchill Arms pub Daggons Road Alderhc	BT	To carry out periodic Pole test examination x 2 Telephor	17/09/2020	17/09/2020	Road Closure
CANFORD BOTTOM						
THE ACORNS	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
WIMBORNE ROAD WEST	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
HAYES LANE	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
COLEHILL						
NORTHLEIGH LANE	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
LEIGH ROAD	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
PARMITER ROAD	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
CORFE MULLEN						
DENNIS ROAD	Queens Road & Dennis Road, Corfe Mullen	DORSET	Capital Works - Struct.Maint. - Defect Cluster Scheme 2	18/09/2020	21/09/2020	Road Closure

	Location description	Organisation	Works description	Start date	Estimated end date	Traffic managemet
CORFE MULLEN						
BROG STREET	Approx. 35mtrs from OS and 85mtrs from Opp I	BT	Replace 2 existing pole	12/10/2020	12/10/2020	Road Closure
QUEENS ROAD	Queens Road & Dennis Road, Corfe Mullen	DORSET	Capital Works - Struct.Maint. - Defect Cluster Scheme 2	18/09/2020	21/09/2020	Road Closure
CRANBORNE						
B3081 - HANDLEY HILL R/A TO CREECH HILL	B3018, Cranborne	DORSET	2021 Premium Dressing Patching. See patching sched	09/09/2020	15/09/2020	Traffic Control (Two-Way
FERNDOWN						
RINGWOOD ROAD	A347 Ringwood Road Westbound	DORSET	Construction of cycleway - excavation kerbing drainage	07/09/2020	18/12/2020	Lane Closure
RINGWOOD ROAD	A347 Ringwood Road Westbound	DORSET	Construction of cycleway - excavation kerbing drainage	07/09/2020	18/12/2020	Lane Closure
TRICKETTS CROSS - ROUNDABOUT	A347 Ringwood Road Westbound	DORSET	Construction of cycleway - excavation kerbing drainage	07/09/2020	18/12/2020	Lane Closure
FORD CLOSE	Junction of Ford Close and A347	DORSET	Construction of cycleway - excavation of kerbing and fo	07/09/2020	18/12/2020	Lane Closure
QUEENS ROAD	QUEENS ROAD East junction Queens Road Fc	BT	Permit1/3.4way lights to safely access carriageway box	14/09/2020	15/09/2020	Traffic Control (Multi-Way
CHURCH ROAD	opposite 25b (Footway, Carriageway)	Fulcrum Pipelines Limite	lay new gas service approx 1m in f/way farside, 6m in c	05/10/2020	09/10/2020	Traffic Control (Two-Way

	Location description	Organisation	Works description	Start date	Estimated end date	Traffic managemet
FERNDOWN						
COBHAM ROAD	O/S 42 (Footway, Carriageway, Footpath)	SCOTTISH& SOUTHEF	Excavation of a High Voltage Joint Hole to allow for a ne	16/09/2020	25/09/2020	Traffic Control (Multi-Way
VICTORIA ROAD	VICTORIA ROAD East junction Queens Road F	BT	Permit 3/3. 4way lights to safely access carriageway bo	14/09/2020	15/09/2020	Traffic Control (Multi-Way
WIMBORNE ROAD EAST	WIMBORNE ROAD EAST, east junction Queen	BT	Permit 2/3. 4way lights to safely access carriageway bo	14/09/2020	15/09/2020	Traffic Control (Multi-Way
HORTON						
JUNCTION ON B3078 AT HORTON INN TO HO	Horton Road,Horton,Dorset	DORSET	Capital Works - Struct.Maint. - Capital Works Proposed	10/09/2020	15/09/2020	Road Closure
ST LEONARDS AND ST IVES						
HURN ROAD	HURN ROAD NEAR ENTRANCE TO MATCHAI	BT	TM REQUIRED TO PROVIDE SAFE WORKING ZONE	11/09/2020	11/09/2020	Traffic Control (Two-Way
THE GLADE	THE GLADE, ST LEONARDS	DORSET	HANSON - SURFACING	09/10/2020	14/10/2020	Road Closure
BOUNDARY LANE	junction with Foxbury road to RO Forrest edge h	BT	EXCAVATE TO CLEAR BLOCKAGES. Footway closure	07/09/2020	18/09/2020	Traffic Control (Two-Way
STAPEHILL						
SUMMERFIELD CLOSE	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way

	Location description	Organisation	Works description	Start date	Estimated end date	Traffic managemet
STAPEHILL						
FERNWAY CLOSE	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
OLD HAM LANE	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
STAPEHILL CRESCENT	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
STURMINSTER MARSHALL						
STAG GATE(A31) TO A350 - LANE	From A31T East for 80 metres (Verge)	BT	Carry out periodic pole test examination on 2 wooden pi	04/10/2020	11/10/2020	Traffic Control (Multi-Way
SUTTON						
B3081 SUTTON HILL CAMP SITE TO REMEDY	B3081 - FROM C76 REMEDY GATE JCT; GRE/	DORSET	2021 Premium Dressing Patching. See patching sched	22/09/2020	25/09/2020	Traffic Control (Two-Way
THREE LEGGED CROSS						
RINGWOOD ROAD	At the entrance to Ashley Heath Industrial Park (SCOTTISH& SOUTHEF	Tree cutting around SSEN powerlines	23/09/2020	23/09/2020	Traffic Control (Multi-Way
WEST MOORS ROAD	OUTSIDE 6 (Carriageway)	South West Water	TRAFFIC LIGHT HEAD ONLY	07/09/2020	11/09/2020	Traffic Control (Multi-Way
RINGWOOD ROAD	FROM NEAR 153 TO OUTSIDE MARLEN HOU	South West Water	PROVIDE NEW WATER SERVICE	21/09/2020	25/09/2020	Traffic Control (Two-Way

	Location description	Organisation	Works description	Start date	Estimated end date	Traffic managemet
WEST MOORS						
UPLANDS CLOSE	Opp and OS 2, UPLANDS CLOSE (Footway)	BT	Replace 2 existing pole	11/09/2020	11/09/2020	Road Closure
WIGBETH						
C2 FROM JUNCTION WITH C76 TO SLOUGH I	Approx. 125 metres from Wigbeth House to opp	BT	TM REQUIRED TO PROVIDE SAFE WORKING ZONE	08/10/2020	08/10/2020	Traffic Control (Two-Way
WIMBORNE						
HENBEST CLOSE	From Gordon Road to Canford Bottom Roundab	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
WIMBORNE MINSTER						
JULIANS ROAD	110M WEST FROM O/S 45 TO 91M WEST FR	BT	Install 25m of 1 way poly duct in Footway. Footway clos	02/09/2020	04/09/2020	Traffic Control (Two-Way
JULIANS ROAD	O/S 41 HEADING 146M S/W ON, JULIANS RO	BT	To Clear Blockages. Footway closure: Alternative route	02/09/2020	04/09/2020	Traffic Control (Two-Way
WEST STREET	West StreetWimborne MinsterDorset	DORSET	Resurface Road Surface	24/09/2020	26/09/2020	Road Closure
WEST BOROUGH	West BoroughWimborne MinsterDorset	DORSET	Resurface Road Surface	24/09/2020	26/09/2020	Road Closure
POOLE ROAD	Poole RoadWimborne MinsterDorset	DORSET	Capital Works - Struct.Maint. - Capital Works Proposed	22/09/2020	24/09/2020	Road Closure

	Location description	Organisation	Works description	Start date	Estimated end date	Traffic managemet
WIMBORNE MINSTER						
LEIGH ROAD	B3073 Leigh Road junction with Brook Road, W	DORSET	Slot cutting 2 loops with lane closure alternating betwe	18/09/2020	18/09/2020	Lane Closure
BROOK ROAD	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
GORDON ROAD	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
LEIGH ROAD	From Gordon Road to Canford Bottom Roundat	DORSET	Stepped Cycleway construction on Leigh Road through	05/10/2020	02/07/2021	Traffic Control (Multi-Way
THE SQUARE	The SquareWimborne MinsterDorset	DORSET	Resurface Road Surface	24/09/2020	26/09/2020	Road Closure
WIMBORNE ST GILES						
B 3078 CRANBORNE ROAD	B3078 CRANBORNE ROAD, STARTING O/S C	BT	TM REQUIRED TO PROVIDE SAFE WORKING ZONE	03/09/2020	03/09/2020	Traffic Control (Two-Way
WINTERBORNE ZELSTON						
B3075 - SPETISBURY TO A31(T) EAST FARM	From A31T North for 20 metres (Verge)	BT	Portable Traffic Signal heads only, linked to street work	04/10/2020	11/10/2020	Traffic Control (Multi-Way